

Exp-9:Library Scrum Project

For you

Recent

Starred

Apps

Plans

Spaces

Recent

Library Scrum Project

My Software Team

More spaces

Recommended

Create a roadmap

Browse templates

Filters

Dashboards

Teams

Goals

Projects

Customize sidebar

Library Scrum Project

Summary

List

Board

Backlog

Development

Forms

Timeline

Docs

Reports

Search backlog

Filter

LSP Sprint 116 Jul – 30 Jul (5 work items)

000Complete sprint

Complete the User Authentication Module by implementing registration, login, password reset, UI design, and unit testing.

LSP-1Create user registration page

DONE

LSP-3Design home page UI

DONE

LSP-2Develop API for login

IN PROGRESS

LSP-4Implement password reset

IN PROGRESS

LSP-5Write unit test cases

TO DO

+ Create

Backlog (0 work items)

000Create sprint

Your backlog is empty.

+ Create

For you

Recent

Starred

Apps

Plans

Spaces

Recent

Library Scrum Project

My Software Team

More spaces

Recommended

Create a roadmap

Browse templates

Filters

Dashboards

Teams

Goals

Projects

Customize sidebar

Library Scrum Project

Summary

List

Board

Backlog

Development

Forms

Timeline

Docs

Reports

Search board

Filter

Complete sprint

Group

TO DO1

IN PROGRESS2

IN REVIEW

DONE2

Write unit test cases

LSP-5

+ Create

Develop API for login

LSP-2

Implement password reset

LSP-4

Create user registration page

LSP-1

Design home page UI

LSP-3

